
WBS Activity ID Activity Name WS Start BL Start WS Finish BL Finish WS Float

Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1
2-W.M.1 M1000 CD-0 - Mission Need 27-May-10 A 27-May-10

2-W.M.1 M1005 CD-1 Alternative Selection 19-Dec-11 A 19-Dec-11

2-W.M.1 M1010 CD-3A- Approve Long Lead Procurements 09-Oct-13 A 09-Oct-13

2-W.M.1 M1006 CD-2 - Performance Baseline Approved 09-Oct-13 A 09-Oct-13

2-W.M.1 M1015 CD-3 - Start Construction 07-Jul-14 A 31-Mar-14

2-W.M.1 M1025 CD-4 Project Completion 29-Sep-17* 29-Sep-17 0

Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2
2-W.M.2 M2000 Start Conceptual Design 01-Apr-11 A 01-Apr-11

2-W.M.2 M2010 Start Preliminary Design 19-Dec-11 A 19-Dec-11

2-W.M.2 M2020 Conceptual Design Complete 28-Sep-12 A 28-Sep-12

2-W.M.2 M2030 Hold 1st Photon Delivery System Design Review 21-Oct-13 A 21-Oct-13

2-W.M.2 M2025 Award 1st EPU Insertion Device Procurement Contract 09-Jun-14 A 07-Apr-14

2-W.M.2 M2056 Hold Final Design Review of SIX Beamline 28-Oct-14 A 13-Nov-14

2-W.M.2 M2033 1st Shielded Enclosure Acceptance Test Completed 30-Oct-14 A 17-Nov-14

2-W.M.2 M2040 Receive ISS Gas Handling System 22-Jul-15 A 17-Mar-15

2-W.M.2 M2055 Receive 1st Soft X-ray Grating 16-Sep-15 A 01-Jul-15

2-W.08.02.01 M2045 Receive 1st Double Crystal X-ray Monochromator 07-Oct-15 16-Feb-16 247

2-W.03.01 M2005 Common Beamline Systems:  Mechanical Utilities Installed 31-Dec-15 14-Jan-16 190

2-W.11.01 M2050 Receive EPUs for ESM and SIX 04-Feb-16 12-Aug-16 167

2-W.M.2 M2070 1st Beamline Available 10-May-16 30-Sep-16 100

2-W.M.2 M2060 Complete Installation of 1st Beamline Components 10-May-16 25-May-16 100

2-W.03.02 M2065 Complete Installation of Common Beamline Systems PPS 22-Sep-16 30-Dec-15 6

2-W.M.2 M2075 Early Project Completion - Including IRR 31-Jan-17 31-Jan-17 0

Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3
2-W.M.3 M3001 Start Beamline Hutch Specification and SOW 11-Jan-13 A 11-Jan-13

2-W.M.3 M3115 ISS -  Complete Specifications of Shielded Enclosures 08-Feb-13 A 08-Feb-13

2-W.M.3 M3025 ESM - Complete Specifications of Shielded Enclosures 13-Feb-13 A 13-Feb-13

2-W.M.3 M3075 ISR - Complete Specifications of Shielded Enclosures 11-Mar-13 A 11-Mar-13

2-W.M.3 M3155 SIX -  Complete Specifications of Shielded Enclosures 11-Mar-13 A 11-Mar-13

2-W.M.3 M3200 SMI - Complete Specifications of Shielded Enclosures 11-Mar-13 A 11-Mar-13

2-W.M.3 M3003 Approve Initial Long Lead Procurements 30-Apr-13 A 30-Apr-13

2-W.M.3 M3220 SMI - Hold Beamline Final Design Review 21-Oct-13 A 01-Oct-13

2-W.M.3 M3037 ESM - Hold Beamline Final Design Review 22-Oct-13 A 22-Oct-13

2-W.M.3 M3070 FXI - Hold Beamline Final Design Review 05-Nov-13 A 05-Nov-13

2-W.M.3 M3076 ISR - Hold Beamline Final Design Review 08-Nov-13 A 08-Nov-13

2-W.M.3 M3141 ISS - Hold Beamline Final Design Review 15-Nov-13 A 11-Nov-13

2-W.M.3 M3205 SMI - Award DCM Monochromator Package 13-Mar-14 A 24-Dec-13

2-W.M.3 M3160 SIX - Award Monochromator and Slits Package 21-Mar-14 A 15-Aug-14

2-W.M.3 M3030 ESM - Award Monochromator and Slits Package 22-Apr-14 A 06-Feb-14

2-W.M.3 M3085 ISR - Award DCM Monochromator Package 09-May-14 A 03-Mar-14

2-W.M.3 M3035 ESM - Beamline Control System Design Complete 21-Jul-14 A 27-Feb-15

2-W.M.3 M3130 ISS - Beamline Control System Design Complete 21-Jul-14 A 29-May-14

2-W.M.3 M3065 FXI - Beamline Control System Design Complete 23-Jul-14 A 29-Dec-14

2-W.M.3 M3170 SIX - Beamline Control System Design Complete 23-Jul-14 A 29-Dec-14

2-W.M.3 M3215 SMI - Beamline Control System Design Complete 23-Jul-14 A 29-Dec-14

2-W.M.3 M3171 SIX - Hold Beamline Final Design Review 24-Jul-14 A 13-Nov-14

2-W.M.3 M3090 ISR - Beamline Control System Design Complete 26-Sep-14 A 27-Feb-15

2-W.M.3 M3125 ISS - Award XES Spectrometer 05-Jun-15 A 21-May-15

2-W.M.3 M3180 SIX - Award Spectrometer Grating Chamber 03-Jul-15 A 17-Mar-15

2-W.M.3 M3135 ISS - Receive Gas Handling System 09-Jul-15 A 17-Mar-15

2-W.10.02.01 M3225 SMI - Bench Test of DCM Monochromator Complete 05-Oct-15 30-Nov-15 229

2011 2012 2013 2014 2015 2016 2017 2018

CD-0 - Mission Need

CD-1 Alternative Selection

CD-3A- Approve Long Lead Procurements

CD-2 - Performance Baseline Approved

CD-3 - Start Construction

CD-4 

Start Conceptual Design

Start Preliminary Design

Conceptual Design Complete

Hold 1st Photon Delivery System Design Review

Award 1st EPU Insertion Device Procurement 

Hold Final Design Review of SIX Beamline

1st Shielded Enclosure Acceptance Test 

Receive ISS Gas Handling System

Receive 1st Soft X-ray Grating

Receive 1st Double Cryst

Common Beamline System

Receive EPUs for E

1st Beamline Avai

Complete Installation 

Complete Installat

Early Project 

Start Beamline Hutch Specification and SOW

ISS -  Complete Specifications of Shielded Enclosures

ESM - Complete Specifications of Shielded Enclosures

ISR - Complete Specifications of Shielded Enclosures

SIX -  Complete Specifications of Shielded Enclosures

SMI - Complete Specifications of Shielded Enclosures

Approve Initial Long Lead Procurements

SMI - Hold Beamline Final Design Review

ESM - Hold Beamline Final Design Review

FXI - Hold Beamline Final Design Review

ISR - Hold Beamline Final Design Review

ISS - Hold Beamline Final Design Review

SMI - Award DCM Monochromator Package

SIX - Award Monochromator and Slits Package

ESM - Award Monochromator and Slits Package

ISR - Award DCM Monochromator Package

ESM - Beamline Control System Desi

ISS - Beamline Control System Design Complete

FXI - Beamline Control System Design 

SIX - Beamline Control System Design 

SMI - Beamline Control System Design 

SIX - Hold Beamline Final Design Review

ISR - Beamline Control System Desig

ISS - Award XES Spectrometer

SIX - Award Spectrometer Grating

ISS - Receive Gas Handling System

SMI - Bench Test of DCM Mo
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WBS Activity ID Activity Name WS Start BL Start WS Finish BL Finish WS Float

2-W.09.02.01 M3185 SIX - Testing Monochromator and Slits complete 05-Nov-15 01-Mar-16 227

2-W.08.02.01 M3140 ISS - Testing High Heatload Monochromator complete 23-Nov-15 05-Jan-16 217

2-W.03.01 M3000 Common Beamline Systems:  Mechanical Utilities Installed 31-Dec-15 14-Jan-16 190

2-W.03.01 M3005 Common Beamline Systems:  Electrical Utilities Installed 04-Jan-16 20-Jan-16 189

2-W.11.01 M3245 Insertion Devices - ESM EPU Received 04-Feb-16 12-Aug-16 167

2-W.11.01 M3250 Insertion Devices - SIX EPU Received 04-Feb-16 06-Jun-16 167

2-W.08.02.01 M3145 ISS - Testing Collimating Mirror complete 09-Feb-16 07-Jul-16 164

2-W.07.02.01 M3100 ISR - Installation of DCM Monochromator complete 15-Mar-16 15-Mar-16 120

2-W.05.02.01 M3045 ESM - Testing Monochromator and Slits complete 31-Mar-16 12-May-16 128

2-W.10.02.03 M3230 SMI - Installation of CRL Focusing Optics Complete 14-Apr-16 17-Jun-16 98

2-W.05.02.01 M3050 ESM - Photon Delivery System Ready for Integration 10-May-16 07-Mar-16 100

2-W.05.01.01 M3055 ESM  - Installation of Beamline Components Complete 10-May-16 29-Sep-16 100

2-W.07.02.01 M3105 ISR - Bench test of Dual Phase Plate Assembly complete 12-May-16 24-Feb-16 58

2-W.09.02.03 M3190 SIX - Testing of Spectrometer Detector Complete 09-Jun-16 23-Aug-16 79

2-W.10.01.01 M3240 SMI - Installation of Beamline Components Complete 02-Aug-16 16-Sep-16 22

2-W.03.03 M3015 Common Beamline Systems:  EPS Installed 11-Aug-16 25-Aug-16 35

2-W.07.01.01 M3110 ISR  - Installation of Beamline Components Complete 18-Aug-16 29-Jun-16 30

2-W.08.01.01 M3150 ISS  - Installation of Beamline Components Complete 30-Aug-16 14-Sep-16 22

2-W.09.01.01 M3195 SIX - Installation of Beamline Components Complete 01-Sep-16 30-Sep-16 20

2-W.03.02 M3010 Common Beamline Systems:  PPS Installed 22-Sep-16 30-Dec-15 6

2-W.04.01 M3020 2.04 - Beamline Control Systems Complete 30-Sep-16 14-Sep-16 0

No Milestone Level No Milestone Level No Milestone Level No Milestone Level No Milestone Level No Milestone Level No Milestone Level No Milestone Level 
2-W.01.02 M1FY12 FY12 Funding Milestone 03-Oct-11 A 03-Oct-11

2-W.10.02.03 SMI1250 AVAIL: SMI ES Controls Specification Document 29-Feb-12 A 29-Feb-12

2-W.01.02 M1FY125 FY12 Mid Year Funding Milestone 02-Apr-12 A 02-Apr-12

2-W.07.02.01 ISR0020 AVAIL: ISR PDS Controls Specification Document 12-Apr-12 A 12-Apr-12

2-W.04.02.03 CON0540 RQRD: ISR PDS Controls Specification Document 13-Apr-12 A 13-Apr-12

2-W.10.02.01 SMI0020 AVAIL: SMI PD Controls Specification Document 30-Apr-12 A 30-Apr-12

2-W.09.02.03 SIX1645 AVAIL: SIX ES Controls Specification Document 30-Apr-12 A 30-Apr-12

2-W.04.02.05 CON1040 RQRD: SIX ES Controls Specification Document 01-May-12 A 01-May-12

2-W.04.02.06 CON1260 RQRD: SMI PDS Controls Specification Document 01-May-12 A 01-May-12

2-W.08.02.01 ISS0020 AVAIL: ISS PD Controls Specification Document 03-May-12 A 03-May-12

2-W.08.02.03 ISS1610 AVAIL: ISS ES Controls Specification Document 03-May-12 A 03-May-12

2-W.05.02.01 ESM0010 AVAIL: ESM PDS Controls Specification Document 03-May-12 A 03-May-12

2-W.07.02.03 ISR1730 AVAIL: ISR ES Controls Specification Document 03-May-12 A 03-May-12

2-W.09.02.01 SIX0015 AVAIL: SIX PD Controls Specification Document 03-May-12 A 03-May-12

2-W.04.02.03 CON0560 RQRD: ISR ES Controls Specification Document 04-May-12 A 04-May-12

2-W.04.02.04 CON0780 RQRD: ISS PDS Controls Specification Document 04-May-12 A 04-May-12

2-W.04.02.04 CON0800 RQRD: ISS ES Controls Specification Document 04-May-12 A 04-May-12

2-W.04.02.05 CON1020 RQRD: SIX PDS Controls Specification Document 04-May-12 A 04-May-12

2-W.04.02.01 CON0060 RQRD: ESM PDS Controls Specification Document 04-May-12 A 04-May-12

2-W.06.02.02 FXI0600 AVAIL: FXI Controls SE Specification Document 24-May-12 A 24-May-12

2-W.04.02.02 CON0310 RQRD: FXI SE Controls Specification Document 25-May-12 A 25-May-12

2-W.10.02.03 SMI1580 KB Mirrors Preliminary Design Approved 05-Jun-12 A 05-Jun-12

2-W.10.02.03 SMI1860 SAXS/WAXS Table Preliminary Design Approved 05-Jun-12 A 05-Jun-12

2-W.08.02.03 ISS1660 Prelim. Design Approval 04-Sep-12 A 04-Sep-12

2-W.06 MFXI001 Start final design of FXI beamline 12-Sep-12 A 12-Sep-12

2-W.10.02.03 SMI1300 CRL Focus Optics Preliminary Design Approved 12-Sep-12 A 12-Sep-12

2-W.10.02.03 SMI2130 Double Crystal Deflector Preliminary Design Approved 12-Sep-12 A 12-Sep-12

2-W.10.02.03 SMI2430 Vac Sample Chamber Preliminary Design Approved 12-Sep-12 A 12-Sep-12

2-W.10.02.03 SMI2730 WAXS Posn System Preliminary Design Approved 12-Sep-12 A 12-Sep-12

2-W.07.02.03 ISR1780 Preliminary Design Approval 18-Sep-12 A 18-Sep-12

2-W.06.02.03 FXI0880 AVAIL: FXI TXM Upgrade Specification Document 28-Sep-12 A 28-Sep-12

2011 2012 2013 2014 2015 2016 2017 2018

SIX - Testing Monochrom

ISS - Testing High Heatload

Common Beamline System

Common Beamline System

Insertion Devices - 

Insertion Devices - SI

ISS - Testing Collima

ISR - Installation of DCM

ESM - Testing Monoch

SMI - Installation of C

ESM - Photon Delivery

ESM  - Installation

ISR - Bench test of Du

SIX - Testing of Sp

SMI - Installation o

Common Beamline

ISR  - Installation o

ISS  - Installation 

SIX - Installation 

Common Beamlin

2.04 - Beamline C

FY12 Funding Milestone

AVAIL: SMI ES Controls Specification Document

FY12 Mid Year Funding Milestone

AVAIL: ISR PDS Controls Specification Document

RQRD: ISR PDS Controls Specification Document

AVAIL: SMI PD Controls Specification Document

AVAIL: SIX ES Controls Specification Document

RQRD: SIX ES Controls Specification Document

RQRD: SMI PDS Controls Specification Document

AVAIL: ISS PD Controls Specification Document

AVAIL: ISS ES Controls Specification Document

AVAIL: ESM PDS Controls Specification Document

AVAIL: ISR ES Controls Specification Document

AVAIL: SIX PD Controls Specification Document

RQRD: ISR ES Controls Specification Document

RQRD: ISS PDS Controls Specification Document

RQRD: ISS ES Controls Specification Document

RQRD: SIX PDS Controls Specification Document

RQRD: ESM PDS Controls Specification Document

AVAIL: FXI Controls SE Specification Document

RQRD: FXI SE Controls Specification Document

KB Mirrors Preliminary Design Approved

SAXS/WAXS Table Preliminary Design Approved

Prelim. Design Approval

Start final design of FXI beamline

CRL Focus Optics Preliminary Design Approved

Double Crystal Deflector Preliminary Design Approved

Vac Sample Chamber Preliminary Design Approved

WAXS Posn System Preliminary Design Approved

Preliminary Design Approval

AVAIL: FXI TXM Upgrade Specification Document
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WBS Activity ID Activity Name WS Start BL Start WS Finish BL Finish WS Float

2-W.01.02 M1FY13 FY13 Funding Milestone 01-Oct-12 A 01-Oct-12

2-W.04.02.02 CON0320 RQRD: FXI ES Controls Specification Document 01-Oct-12 A 01-Oct-12

2-W.04.02.06 CON1270 RQRD: SMI SE Controls Specification Document 01-Oct-12 A 01-Oct-12

2-W.04.02.06 CON1280 RQRD: SMI ES Controls Specification Document 01-Oct-12 A 01-Oct-12

2-W.08.02.02 ISS1270 AVAIL: ISS SE Controls Specification Document 02-Oct-12 A 02-Oct-12

2-W.09.02.02 SIX1405 AVAIL: SIX SE Controls Specification Document 02-Oct-12 A 02-Oct-12

2-W.04.02.04 CON0790 RQRD: ISS SE Controls Specification Document 03-Oct-12 A 03-Oct-12

2-W.04.02.05 CON1030 RQRD: SIX SE Controls Specification Document 03-Oct-12 A 03-Oct-12

2-W.09.02.01 SIX0060 Prelim. Design Approval 10-Oct-12 A 10-Oct-12

2-W.09 MSIX001 Start final design of SIX beamline 11-Oct-12 A 11-Oct-12

2-W.05.02.01 ESM0050 Prelim. Design Approval 19-Oct-12 A 19-Oct-12

2-W.05 MESM001 Start final design of ESM beamline 22-Oct-12 A 22-Oct-12

2-W.06.02.01 FXI0015 APPROVED: Preliminary Design 22-Oct-12 A 22-Oct-12

2-W.08.02.02 ISS1290 Prelim. Design Approval 24-Oct-12 A 24-Oct-12

2-W.09.02.02 SIX1430 Prelim. Design Approval 24-Oct-12 A 24-Oct-12

2-W.10.02.01 SMI0070 Preliminary Design Approved 25-Oct-12 A 25-Oct-12

2-W.10 MSMI001 Start final design of SMI beamline 26-Oct-12 A 26-Oct-12

2-W.07.02.01 ISR0070 Prelim. Design Approval 26-Oct-12 A 26-Oct-12

2-W.07 MISR001 Start final design of ISR beamline 29-Oct-12 A 29-Oct-12

2-W.05.02.02 ESM1640 AVAIL: ESM SE Controls Specification Document 29-Oct-12 A 29-Oct-12

2-W.04.02.01 CON0070 RQRD: ESM SE Controls Specification Document 30-Oct-12 A 30-Oct-12

2-W.08.02.01 ISS0070 Prelim. Design Approval 30-Oct-12 A 30-Oct-12

2-W.09.02.03 SIX1680 Prelim. Design Approval 30-Oct-12 A 30-Oct-12

2-W.07.02.02 ISR1430 Preliminary Design Approval 05-Nov-12 A 05-Nov-12

2-W.10.02.02 SMI0810 Lead Hutch Preliminary Design Approved 14-Nov-12 A 14-Nov-12

2-W.10.02.02 SMI1030 Steel Hutch Preliminary Design Approved 14-Nov-12 A 14-Nov-12

2-W.07.02.02 ISR1410 AVAIL: ISR SE Controls Specification Document 28-Nov-12 A 28-Nov-12

2-W.04.02.03 CON0550 RQRD: ISR SE Controls Specification Document 29-Nov-12 A 29-Nov-12

2-W.10.02.02 SMI0790 AVAIL: SMI ES Controls Specification Document 12-Dec-12 A 12-Dec-12

2-W.07.02.02 ISR1460 Final Design Approval:  ISR Shielded Enclosure 12-Dec-12 A 12-Dec-12

2-W.04.02.01 CON0080 RQRD: ESM ES Controls Specification Document 13-Dec-12 A 13-Dec-12

2-W.08.02.02 ISS1320 Final Design Approval:  ISS Shielded Enclosures 21-Dec-12 A 21-Dec-12

2-W.10.02.02 SMI0870 Lead Hutch Final Design Approved 09-Jan-13 A 09-Jan-13

2-W.10.02.02 SMI1090 Steel Hutches Final Design Approved 09-Jan-13 A 09-Jan-13

2-W.08 MISS001 Start final design of ISS beamline 31-Jan-13 A 31-Jan-13

2-W.09.02.02 SIX1450 Final Design Approval:  SIX Shielded Enclosures 31-Jan-13 A 31-Jan-13

2-W.08 MISS010 Start procurement of ISS hutch 11-Feb-13 A 11-Feb-13

2-W.05 MESM004 Complete Specifications of Shielded Enclosures 13-Feb-13 A 13-Feb-13

2-W.05 MESM005 Start procurement of ESM hutch 08-Mar-13 A 08-Mar-13

2-W.10 MSMI005 Start procurement of SMI hutch 12-Mar-13 A 12-Mar-13

2-W.07 MISR002 Start procurement of ISR hutch 12-Mar-13 A 12-Mar-13

2-W.04.02.02 CON0300 RQRD: FXI PDS Controls Specification Document 21-Mar-13 A 21-Mar-13

2-W.01.02 M4001 Start Long Lead Procurement 29-Mar-13 A 29-Mar-13

2-W.01.02 M1FY135 FY13 Mid Year Funding Milestone 01-Apr-13 A 02-Apr-13

2-W.03 MCM070 Start Common Beamline Systems Early Procurement 03-Jun-13 A 03-Jun-13

2-W.03.04 CM0557 Hutch Bids Submitted and PSD Review 03-Jun-13 A 03-Jun-13

2-W.06 MFXI005 Start procurement of FXI hutch 26-Jun-13 A 26-Jun-13

2-W.08.02.02 ISS1390 AWARD:  Lead Hutch 01-Jul-13 A 01-Jul-13

2-W.08.02.02 ISS1510 AWARD: Monoenergetic Endstation Hutch 01-Jul-13 A 01-Jul-13

2-W.10.02.02 SMI0930 AWARD: Lead Hutch 01-Jul-13 A 01-Jul-13

2-W.10.02.02 SMI1150 AWARD: Steel  Hutches 01-Jul-13 A 01-Jul-13

2-W.09 MSIX005 Start procurement of SIX photon delivery system components 01-Jul-13 A 01-Jul-13

2-W.09.02.02 SIX1550 AWARD:   Lead Hutch 01-Jul-13 A 01-Jul-13

2011 2012 2013 2014 2015 2016 2017 2018

FY13 Funding Milestone

RQRD: FXI ES Controls Specification Document

RQRD: SMI SE Controls Specification Document

RQRD: SMI ES Controls Specification Document

AVAIL: ISS SE Controls Specification Document

AVAIL: SIX SE Controls Specification Document

RQRD: ISS SE Controls Specification Document

RQRD: SIX SE Controls Specification Document

Prelim. Design Approval

Start final design of SIX beamline

Prelim. Design Approval

Start final design of ESM beamline

APPROVED: Preliminary Design

Prelim. Design Approval

Prelim. Design Approval

Preliminary Design Approved

Start final design of SMI beamline

Prelim. Design Approval

Start final design of ISR beamline

AVAIL: ESM SE Controls Specification Document

RQRD: ESM SE Controls Specification Document

Prelim. Design Approval

Prelim. Design Approval

Preliminary Design Approval

Lead Hutch Preliminary Design Approved

Steel Hutch Preliminary Design Approved

AVAIL: ISR SE Controls Specification Document

RQRD: ISR SE Controls Specification Document

AVAIL: SMI ES Controls Specification Document

Final Design Approval:  ISR Shielded Enclosure

RQRD: ESM ES Controls Specification Document

Final Design Approval:  ISS Shielded Enclosures

Lead Hutch Final Design Approved

Steel Hutches Final Design Approved

Start final design of ISS beamline

Final Design Approval:  SIX Shielded Enclosures

Start procurement of ISS hutch

Complete Specifications of Shielded Enclosures

Start procurement of ESM hutch

Start procurement of SMI hutch

Start procurement of ISR hutch

RQRD: FXI PDS Controls Specification Document

Start Long Lead Procurement

FY13 Mid Year Funding Milestone

Start Common Beamline Systems Early Procurement

Hutch Bids Submitted and PSD Review

Start procurement of FXI hutch

AWARD:  Lead Hutch

AWARD: Monoenergetic Endstation Hutch

AWARD: Lead Hutch

AWARD: Steel  Hutches

Start procurement of SIX photon delivery system components

AWARD:   Lead Hutch
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WBS Activity ID Activity Name WS Start BL Start WS Finish BL Finish WS Float

2-W.07.02.02 ISR1530 AWARD: Lead Hutch 02-Jul-13 A 02-Jul-13

2-W.09 MSIX010 Start procurement of SIX hutch 02-Jul-13 A 02-Jul-13

2-W.05.02.02 ESM1710 Award Contract:  Lead Hutches 17-Jul-13 A 17-Jul-13

2-W.07.02.02 ISR1640 AWARD: Steel  Hutches 17-Jul-13 A 17-Jul-13

2-W.03 MCM080 Start Common Beamline Utilites Design 01-Aug-13 A 01-Aug-13

2-W.03.01 MCM160 Receive:  Mechanical Requirements - ISS 01-Aug-13 A 01-Aug-13

2-W.01.02 M1FY14 FY14 Funding Milestone 01-Oct-13 A 01-Oct-13

2-W.03.01 MCM110 Receive:  Electrical Requirements - SIX 01-Oct-13 A 01-Oct-13

2-W.03.01 MCM120 Receive:  Mechanical Requirements - SIX 01-Oct-13 A 01-Oct-13

2-W.03.01 MCM130 Receive:  Electrical Requirements - ISR 01-Oct-13 A 01-Oct-13

2-W.03.01 MCM140 Receive:  Mechanical Requirements - ISR 01-Oct-13 A 01-Oct-13

2-W.03.01 MCM170 Receive:  Electrical Requirements - SMI 01-Oct-13 A 01-Oct-13

2-W.03.01 MCM180 Receive:  Mechanical Requirements - SMI 01-Oct-13 A 01-Oct-13

2-W.10.02.01 SMI0160 PDS Final Design Approved 01-Oct-13 A 01-Oct-13

2-W.09.02.01 SIX0120 Final Design Approval 07-Oct-13 A 07-Oct-13

2-W.08.02.01 ISS0355 AWARD: High Heatload Flat Mirror ($175K direct) 18-Oct-13 A 18-Oct-13

2-W.08 MISS015 Start procurement of ISS photon delivery system components 21-Oct-13 A 18-Oct-13

2-W.08.02.01 ISS0130 Final Design Approval 22-Oct-13 A 22-Oct-13

2-W.05.02.01 ESM0100 Final Design Approval 25-Oct-13 A 30-Sep-13

2-W.10 MSMI003 Complete: SMI Final Design 01-Nov-13 A 01-Oct-13

2-W.07 MISR003 Start procurement of ISR photon delivery system components 01-Nov-13 A 01-Nov-13

2-W.03.01 MCM090 Receive:  Electrical Requirements - ESM 01-Nov-13 A 01-Oct-13

2-W.03.01 MCM100 Receive:  Mechanical Requirements - ESM 01-Nov-13 A 01-Oct-13

2-W.03.01 MCM150 Receive:  Electrical Requirements - ISS 01-Nov-13 A 01-Oct-13

2-W.04 MCON001 START: Controls Final Design 01-Nov-13 A 01-Oct-13

2-W.07.02.01 ISR0130 Final Design Approval 13-Nov-13 A 13-Nov-13

2-W.06 MFXI003 Complete: FXI Final Design 19-Nov-13 A 11-Feb-14

2-W.06.02.01 FXI0075 APPROVED:  Final Design 19-Nov-13 A 10-Dec-13

2-W.05.02.01 ESM0545 Award Contract:  Gratings Substrates 20-Nov-13 A 04-Nov-13

2-W.09.02.01 SIX0780 AWARD: Gratings Phase 1 20-Nov-13 A 04-Nov-13

2-W.09.02.01 SIX0955 AWARD: M1 & M2 Mirror 03-Dec-13 A 02-Dec-13

2-W.05.02.01 ESM0160 AWARD: M1 & M2 Mirror 03-Dec-13 A 03-Dec-13

2-W.01.02 M1FY1425 FY14 1st Quarter Funding Milestone 01-Jan-14 A 02-Jan-14

2-W.10.02.01 SMI0230 AWARD: Double Crystal  Mono 13-Mar-14 A 13-Mar-14

2-W.10.02.01 SMI0235 AWARD: White Beam Sli ts (LONG LEAD PROCUREMENT) 13-Mar-14 A 03-Mar-14

2-W.10.02.01 SMI0535 AWARD: Non-Optics Beamline Components 13-Mar-14 A 26-Dec-13

2-W.07.02.03 ISR1840 Final Design Approval 21-Mar-14 A 10-Jan-14

2-W.09.02.01 SIX1200 AWARD:  Plane Grating Monochromator 21-Mar-14 A 21-Mar-14

2-W.07.02.02 ISR1570 RECEIVE: Lead Hutch 25-Mar-14 A 17-Jan-14

2-W.01.02 M1FY145 FY14 Mid Year Funding Milestone 01-Apr-14 A 01-Apr-14

2-W.04 MCON005 START: Controls Procurement 01-Apr-14 A 31-Mar-14

2-W.07 MISR004 Complete: ISR Final Design 01-Apr-14 A 02-Apr-14

2-W.03.01 CON1660 AWARD: Early Procurement Cables ($10.75 per) 01-Apr-14 A 02-Jul-14

2-W.03.01 CON2120 AWARD: Misc Motor Cables 01-Apr-14 A 04-Feb-15

2-W.03.03 CMEPS1230 Purchase Std PLCs - SIX 08-Apr-14 A 08-Oct-13

2-W.03.03 CMEPS1630 Purchase Std PLCs - SMI 08-Apr-14 A 08-Oct-13

2-W.08 MISS003 Complete: ISS Final Design 14-Apr-14 A 12-Mar-14

2-W.08.02.03 ISS1720 Final Design Approval 14-Apr-14 A 12-Mar-14

2-W.03.03 CMEPS2090 EPS design complete - FXI 15-Apr-14 A 20-Feb-14

2-W.03.03 CMEPS12801 Finalize Design Milestone - SIX 17-Apr-14 A

2-W.03.01 CON1700 RECEIVE: Early Procurement  Cables 18-Apr-14 A 10-Oct-14

2-W.03.01 CON2160 RECEIVE: Misc Motor Cables 18-Apr-14 A 13-May-15

2-W.04 MCON010 START: Controls Assembly and Install 18-Apr-14 A 14-Oct-14

2011 2012 2013 2014 2015 2016 2017 2018

AWARD: Lead Hutch

Start procurement of SIX hutch

Award Contract:  Lead Hutches

AWARD: Steel  Hutches

Start Common Beamline Utilites Design

Receive:  Mechanical Requirements - ISS

FY14 Funding Milestone

Receive:  Electrical Requirements - SIX

Receive:  Mechanical Requirements - SIX

Receive:  Electrical Requirements - ISR

Receive:  Mechanical Requirements - ISR

Receive:  Electrical Requirements - SMI

Receive:  Mechanical Requirements - SMI

PDS Final Design Approved

Final Design Approval

AWARD: High Heatload Flat Mirror ($175K direct)

Start procurement of ISS photon delivery system com

Final Design Approval

Final Design Approval

Complete: SMI Final Design

Start procurement of ISR photon delivery system com

Receive:  Electrical Requirements - ESM

Receive:  Mechanical Requirements - ESM

Receive:  Electrical Requirements - ISS

START: Controls Final Design

Final Design Approval

Complete: FXI Final Design

APPROVED:  Final Design

Award Contract:  Gratings Substrates

AWARD: Gratings Phase 1

AWARD: M1 & M2 Mirror

AWARD: M1 & M2 Mirror

FY14 1st Quarter Funding Milestone

AWARD: Double Crystal  Mono

AWARD: White Beam Sli ts (LONG LEAD PROCUR

AWARD: Non-Optics Beamline Components

Final Design Approval

AWARD:  Plane Grating Monochromator

RECEIVE: Lead Hutch

FY14 Mid Year Funding Milestone

START: Controls Procurement

Complete: ISR Final Design

AWARD: Early Procurement Cables ($10.75 per)

AWARD: Misc Motor Cables

Purchase Std PLCs - SIX

Purchase Std PLCs - SMI

Complete: ISS Final Design

Final Design Approval

EPS design complete - FXI
Finalize Design Milestone - SIX

RECEIVE: Early Procurement  Cables

RECEIVE: Misc Motor Cables

START: Controls Assembly and Install

Milestones Schedule

Run Date: 13-Oct-15,      Data Date: 01-Oct-15 Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

IPLs
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WBS Activity ID Activity Name WS Start BL Start WS Finish BL Finish WS Float

2-W.08.02.01 ISS0900 AWARD: High Heat load Monochromator 21-Apr-14 A 26-Feb-14

2-W.05 MESM010 Start procurement of ESM photon delivery system components 22-Apr-14 A 06-Feb-14

2-W.05.02.01 ESM1310 Award Contract: Monochromator System 22-Apr-14 A 06-Feb-14

2-W.05.02.01 ESM0385 Award Contract: Monochromator System 22-Apr-14 A 06-Feb-14

2-W.03.03 CMEPS0801 Finalize Design Milestone - ESM 24-Apr-14 A

2-W.03.03 CMEPS510 EPS design complete - ISR 26-Apr-14 A 26-Jan-15

2-W.03.03 CMEPS4801 Finalize Design Milestone - ISR 26-Apr-14 A

2-W.03.03 CMEPS8801 Finalize Design Milestone - ISS 26-Apr-14 A

2-W.03.03 CMEPS16801 Finalize Design Milestone - SMI 26-Apr-14 A

2-W.09.02.03 SIX2570 AWARD: Gratings Phase 1 29-Apr-14 A 01-Aug-14

2-W.10 MSMI020 Start assembly and installation of SMI  components 30-Apr-14 A 19-May-14

2-W.03 MCM210 Complete: Common Beamline Systems EPS Design 30-Apr-14 A 26-Jan-15

2-W.03.03 CMEPS110 EPS design complete - ESM 30-Apr-14 A 07-Jan-15

2-W.03.03 CMEPS910 EPS design complete - ISS 30-Apr-14 A 26-Jan-15

2-W.03.03 CMEPS1310 EPS design complete - SIX 30-Apr-14 A 16-Jan-15

2-W.03.03 CMEPS1710 EPS design complete - SMI 30-Apr-14 A 26-Jan-15

2-W.03.03 CMEPS2320 Production EPS units delivered and tested - FXI 30-Apr-14 A 01-Oct-14

2-W.08.02.02 ISS1430 RECEIVE:  Lead Hutch 30-Apr-14 A 14-Jan-14

2-W.10.02.02 SMI0980 RECEIVE: Lead Hutch 30-Apr-14 A 16-May-14

2-W.07.02.02 ISR1680 RECEIVE: Steel Hutches 30-Apr-14 A 03-Feb-14

2-W.07 MISR005 Start assembly and installation of ISR components 01-May-14 A 04-Feb-14

2-W.07.02.01 ISR0200 AWARD:Horizontal  Focusing Mirror 09-May-14 A 03-Mar-14

2-W.07.02.01 ISR0480 AWARD: Cryocooler 09-May-14 A 03-Mar-14

2-W.07.02.01 ISR0760 AWARD: DCM Monochromator 09-May-14 A 03-Mar-14

2-W.07.02.01 ISR0775 AWARD: FOE Non-Optics 09-May-14 A 03-Mar-14

2-W.07.02.01 ISR0340 AWARD: Vertical Focusing Mirror 09-May-14 A 03-Mar-14

2-W.03.01 CMNU0960 Commence electrical installation at BL - INTER-PROJECT LINK - ISR 27-May-14 A 23-Oct-14

2-W.11.01 MEPU010 ESM 57 - Insertion Device Procurement Process Begins - INTER-PROJECT LINK 30-May-14 A 06-Nov-13

2-W.11.01 MEPU020 ESM 105 - Insertion Device Procurement Process Begins - INTER-PROJECT LINK 30-May-14 A 01-Apr-14

2-W.11.02 MEPU025 SIX - Insertion Device - EPU Procurement Process Begins - INTER-PROJECT LINK 30-May-14 A 01-Apr-14

2-W.03.01 CMNU1520 Mechanical utilities installation start - INTER-PROJECT LINK - ISR 30-May-14 A 23-Oct-14

2-W.05.02.03 ESM1810 AVAIL: ESM ES Controls Specification Document 02-Jun-14 A 31-Jul-14

2-W.09.02.01 SIX0025 Start Procurement of Optical Metrology System 02-Jun-14 A 02-Jun-14

2-W.11.01 EPU1080 AWARD: ESM EPU 57 06-Jun-14 A 01-Apr-14

2-W.09 MSMI015 Start assembly and installation of SIX components 13-Jun-14 A 14-Feb-14

2-W.09.02.02 SIX1570 RECEIVE:  Lead Hutch 18-Jun-14 A 15-Jan-14

2-W.05.02.01 ESM0540 Award Contract:  Gratings Rulings 18-Jun-14 A 10-Dec-14

2-W.05.02.02 ESM1750 Receive:   Lead Hutches 18-Jun-14 A 29-Jan-14

2-W.06.02.02 FXI0670 Award Contract: First Optical Enclosure 30-Jun-14 A 25-Apr-14

2-W.06.02.02 FXI0780 Award Contract: Lead Hutch 30-Jun-14 A 25-Apr-14

2-W.01.02 M1FY1475 FY14 3rd Quarter Funding Milestone 01-Jul-14 A 01-Jul-14

2-W.04.03 CON1610 AWARD: MotionControl lers 02-Jul-14 A 02-Jul-14

2-W.04.03 CON1560 AWARD:  Racks ($8,600 ea) 02-Jul-14 A 01-Jul-14

2-W.08.02.01 ISS0620 AWARD: High Resolution Channel Cut Tank 07-Jul-14 A 20-Aug-14

2-W.08.02.01 ISS0340 AWARD: Col limating Mirror & Tank 07-Jul-14 A 01-Apr-14

2-W.09.02.03 SIX2150 AWARD:   Vertical Focusing Mirror 08-Jul-14 A 09-Mar-15

2-W.05.02.03 ESM021610 Contract Award - Microscanning Stages 09-Jul-14 A 01-Jul-14

2-W.09.02.01 SIX0075 AWARD:  Optical Metrology System 10-Jul-14 A 09-Jul-14

2-W.05.02.01 ESM0790 KB Mirrors - Award Contract:  Refocusing KB Unit 11-Jul-14 A 11-Jul-14

2-W.08.02.02 ISS1550 RECEIVE:  Monoenergetic Endstation Hutch 14-Jul-14 A 14-Jan-14

2-W.08.02.01 ISS0200 AWARD:  Fi lter Box 17-Jul-14 A 13-Aug-14

2-W.04.03 CON1710 AWARD: Early Procurement Power Supply ($3,800 ea) 21-Jul-14 A 02-Jul-14

2-W.09 MSIX003 Complete: SIX Final Design 24-Jul-14 A 30-Sep-14

2011 2012 2013 2014 2015 2016 2017 2018

AWARD: High Heat load Monochromator

Start procurement of ESM photon delivery syste

Award Contract: Monochromator System

Award Contract: Monochromator System
Finalize Design Milestone - ESM

EPS design complete - ISR
Finalize Design Milestone - ISR

Finalize Design Milestone - ISS

Finalize Design Milestone - SMI

AWARD: Gratings Phase 1

Start assembly and installation of SMI  compon

Complete: Common Beamline Systems

EPS design complete - ESM

EPS design complete - ISS

EPS design complete - SIX

EPS design complete - SMI

Production EPS units delivered and tested

RECEIVE:  Lead Hutch

RECEIVE: Lead Hutch

RECEIVE: Steel Hutches

Start assembly and installation of ISR components

AWARD:Horizontal  Focusing Mirror

AWARD: Cryocooler

AWARD: DCM Monochromator

AWARD: FOE Non-Optics

AWARD: Vertical Focusing Mirror

Commence electrical installation at BL - IN

ESM 57 - Insertion Device Procurement Proces

ESM 105 - Insertion Device Procurement Proce

SIX - Insertion Device - EPU Procurement Proc

Mechanical utilities installation start - INT

AVAIL: ESM ES Controls Specification Docu

Start Procurement of Optical Metrology System

AWARD: ESM EPU 57

Start assembly and installation of SIX compon

RECEIVE:  Lead Hutch

Award Contract:  Gratings Rulings

Receive:   Lead Hutches

Award Contract: First Optical Enclosure

Award Contract: Lead Hutch

FY14 3rd Quarter Funding Milestone

AWARD: MotionControl lers

AWARD:  Racks ($8,600 ea)

AWARD: High Resolution Channel Cut Tank

AWARD: Col limating Mirror & Tank

AWARD:   Vertical Focusing Mirror

Contract Award - Microscanning Stages

AWARD:  Optical Metrology System

KB Mirrors - Award Contract:  Refocusing KB

RECEIVE:  Monoenergetic Endstation Hutch

AWARD:  Fi lter Box

AWARD: Early Procurement Power Supply ($

Complete: SIX Final Design

Milestones Schedule

Run Date: 13-Oct-15,      Data Date: 01-Oct-15 Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

IPLs
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WBS Activity ID Activity Name WS Start BL Start WS Finish BL Finish WS Float

2-W.09.02.03 SIX1730 Final Design Approval 24-Jul-14 A 30-Sep-14

2-W.08.02.01 ISS1040 AWARD: Focusing Mirror 29-Jul-14 A 06-Aug-14

2-W.08.02.01 ISS0826 PPM Accepts and Pins Req 30-Jul-14 A

2-W.04.02.02 CON0430 RECEIVE: FXI Rack 31-Jul-14 A 14-Oct-14

2-W.04.02.03 CON0670 RECEIVE: ISR Rack 31-Jul-14 A 14-Oct-14

2-W.04.02.04 CON0910 RECEIVE: ISS Rack 31-Jul-14 A 14-Oct-14

2-W.04.02.05 CON1150 RECEIVE: SIX Rack 31-Jul-14 A 14-Oct-14

2-W.04.02.01 CON0190 RECEIVE: ESM Rack 31-Jul-14 A 14-Oct-14

2-W.04.02.06 CON1390 RECEIVE: SMI Rack 31-Jul-14 A 14-Oct-14

2-W.04.03 CON1600 Receive Racks & Start Install of All Beamline Racks - Ready For NEXT Install  - INTER-PROJECT LINK31-Jul-14 A 14-Oct-14

2-W.09.02.01 SIX0920 AWARD: Chamber 31-Jul-14 A 16-Jun-14

2-W.08.02.01 ISS1180 AWARD:  Gate Valves 31-Jul-14 A 11-Aug-14

2-W.05.02.01 ESM0920 Award Contract: M3P & Chambers 31-Jul-14 A 17-Jun-14

2-W.10.02.01 SMI0380 AWARD: Cryo-Cooler DCM 05-Aug-14 A 09-Sep-14

2-W.05.02.01 ESM1180 Award Contract:   WaveFront sensor 13-Aug-14 A 28-Oct-14

2-W.03.01 CMNU3480 Commence electrical installation at BL - INTER-PROJECT LINK - SMI 18-Aug-14 A 15-Oct-14

2-W.03.01 CMNU4040 Mechanical utilities installation start - INTER-PROJECT LINK - SMI 19-Aug-14 A 01-Dec-14

2-W.10.02.01 SMI0650 AWARD: Focusing Mirror H-V 29-Aug-14 A 12-Mar-14

2-W.10.02.01 SMI0602 AWARD: Secondary Source Aperture 29-Aug-14 A 12-Mar-14

2-W.09.02.02 SIX1610 SIX - Hutches (Shielded Enclosure) - Ready for Testing - INTER-PROJECT LINK 29-Aug-14 A 09-Jun-14

2-W.10.02.01 SMI0665 AWARD: Non-Optics Beamline Components LLP 29-Aug-14 A 12-Mar-14

2-W.05 MESM015 Receive Shutters & Start Install of All Beamline Shutters - Ready For NEXT Install  - INTER-PROJECT LINK 01-Sep-14 A

2-W.08 MISS035 Receive Shutters & Start Install of All Beamline Shutters - Ready For NEXT Install  - INTER-PROJECT LINK 02-Sep-14 A

2-W.04.03 CON1760 AWARD: Switch ($6,100 ea) 02-Sep-14 A 02-Jul-14

2-W.04.03 CON1860 AWARD: Soft IOCs ($4,200 ea) 02-Sep-14 A 02-Jul-14

2-W.04.03 CON1910 AWARD: Timing IOCs ($10,200 ea) 02-Sep-14 A 02-Jul-14

2-W.04.03 CON1960 AWARD: Moxa ($3,200 ea) 02-Sep-14 A 02-Jul-14

2-W.09 MSIX015 Receive Shutters & Start Install of All Beamline Shutters - Ready For NEXT Install  - INTER-PROJECT LINK 02-Sep-14 A

2-W.03 MCM054 SIX Hutches Complete 03-Sep-14 A 09-Jun-14

2-W.08 MISS005 Start procurement of ISS end station equipment 03-Sep-14 A 02-Sep-14

2-W.05.02.03 ESM0240 PPM Accept and Pin Req 08-Sep-14 A 09-Sep-14

2-W.08.02.03 ISS2270 AWARD:   Gas Handling System 08-Sep-14 A 29-Aug-14

2-W.08 MISS020 Start assembly and installation of ISS components 09-Sep-14 A 02-Sep-14

2-W.09.02.01 SIX0930110 SIX - M3 Mirrors - PDR 18-Sep-14 A 18-Sep-14

2-W.10.02.03 SMI6142 SMI Detector Additions - PPM Accepts & Pins Req 23-Sep-14 A 01-Oct-14

2-W.10.02.02 SMI1230 SMI - Hutches (Shielded Enclosure) - Ready for Testing - INTER-PROJECT LINK 25-Sep-14 A 15-Oct-14

2-W.05.02.02 ESM1780 ESM - Hutches (Shielded Enclosure) - Ready for Testing - INTER-PROJECT LINK 25-Sep-14 A 23-Jul-14

2-W.07.02.02 ISR1710 ISR Hutches (Shielded Enclosure) - Ready for Testing - INTER-PROJECT LINK 25-Sep-14 A 23-Oct-14

2-W.03.01 CMNU150 Commence electrical installation at BL - INTER-PROJECT LINK - ESM 25-Sep-14 A 02-Oct-14

2-W.03.01 CMNU710 Mechanical utilities installation start - INTER-PROJECT LINK - ESM 25-Sep-14 A 17-Nov-14

2-W.03.01 CMNU1800 Commence electrical installation at BL - INTER-PROJECT LINK - ISS 25-Sep-14 A 22-Sep-14

2-W.03.01 CMNU2360 Mechanical utilities installation start - INTER-PROJECT LINK - ISS 25-Sep-14 A 05-Nov-14

2-W.03.01 CMNU2640 Commence electrical installation at BL - INTER-PROJECT LINK - SIX 25-Sep-14 A 22-Sep-14

2-W.03.01 CMNU3200 Mechanical utilities installation start - INTER-PROJECT LINK - SIX 25-Sep-14 A 05-Nov-14

2-W.03.01 CMNU9270 Commence  electrical installation at BL - INTER-PROJECT LINK - FXI 25-Sep-14 A 28-Jan-15

2-W.03.01 CMNU09930 Mechanical utilities installation start - INTER-PROJECT LINK - FXI 25-Sep-14 A 13-Mar-15

2-W.10 MSMI007 Start procurement of SMI photon delivery system components 26-Sep-14 A 30-Jun-15

2-W.04.03 CON1800 RECEIVE: Switches 29-Sep-14 A 10-Oct-14

2-W.04.03 CON2000 RECEIVE: Moxa 30-Sep-14 A 10-Oct-14

2-W.04.03 CON1950 RECEIVE: Timing IOCs 30-Sep-14 A 10-Oct-14

2-W.04.03 CON1900 RECEIVE: Soft IOCs 30-Sep-14 A 10-Oct-14

2-W.08.02.03 ISS2005 Mythen Detector System PPM Accepts & Pins Requisition 01-Oct-14 A 01-Oct-14

2-W.01.02 M1FY15 FY15 Funding Milestone 01-Oct-14 A 01-Oct-14

2011 2012 2013 2014 2015 2016 2017 2018

Final Design Approval

AWARD: Focusing Mirror
PPM Accepts and Pins Req

RECEIVE: FXI Rack

RECEIVE: ISR Rack

RECEIVE: ISS Rack

RECEIVE: SIX Rack

RECEIVE: ESM Rack

RECEIVE: SMI Rack

Receive Racks & Start Install of All Beamli

AWARD: Chamber

AWARD:  Gate Valves

Award Contract: M3P & Chambers

AWARD: Cryo-Cooler DCM

Award Contract:   WaveFront sensor

Commence electrical installation at BL - IN

Mechanical utilities installation start - IN

AWARD: Focusing Mirror H-V

AWARD: Secondary Source Aperture

SIX - Hutches (Shielded Enclosure) - Ready

AWARD: Non-Optics Beamline Components LLP
Receive Shutters & Start Install of All Beam

Receive Shutters & Start Install of All Beam

AWARD: Switch ($6,100 ea)

AWARD: Soft IOCs ($4,200 ea)

AWARD: Timing IOCs ($10,200 ea)

AWARD: Moxa ($3,200 ea)
Receive Shutters & Start Install of All Beam

SIX Hutches Complete

Start procurement of ISS end station equip

PPM Accept and Pin Req

AWARD:   Gas Handling System

Start assembly and installation of ISS comp

SIX - M3 Mirrors - PDR

SMI Detector Additions - PPM Accepts & P

SMI - Hutches (Shielded Enclosure) - Read

ESM - Hutches (Shielded Enclosure) - Rea

ISR Hutches (Shielded Enclosure) - Ready

Commence electrical installation at BL - IN

Mechanical utilities installation start - IN

Commence electrical installation at BL - IN

Mechanical utilities installation start - INT

Commence electrical installation at BL - IN

Mechanical utilities installation start - INT

Commence  electrical installation at BL

Mechanical utilities installation start 

Start procurement of SMI photon

RECEIVE: Switches

RECEIVE: Moxa

RECEIVE: Timing IOCs

RECEIVE: Soft IOCs

Mythen Detector System PPM Accepts & P

FY15 Funding Milestone

Milestones Schedule

Run Date: 13-Oct-15,      Data Date: 01-Oct-15 Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

IPLs
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WBS Activity ID Activity Name WS Start BL Start WS Finish BL Finish WS Float

2-W.09.02.01 SIX0785 RECEIVE:  Monochromator Gratings Substrate 08-Oct-14 A 08-Oct-14

2-W.07.02.01 ISR1405 PPM Accepts & Pins Req 09-Oct-14 A 29-Aug-14

2-W.11.01 EPU1895 ESM Vacuum Chamber - Start Procurement Process 14-Oct-14 A 14-Oct-14

2-W.11.02 EPU1900 SIX EPU Vacuum Chamber - Start Procurement Process 14-Oct-14 A 14-Oct-14

2-W.11.01 EPU1085 AWARD: ESM EPU 105 15-Oct-14 A 09-Sep-14

2-W.11.02 EPU1850 AWARD: SIX EPU 15-Oct-14 A 09-Sep-14

2-W.05.02.03 ESM0211 RECEIVE: Rotatable Parts 15-Oct-14 A 26-Sep-14

2-W.04.02.03 CON0600 ISR Ready for Procurement 15-Oct-14 A 25-Aug-14

2-W.04.02.04 CON0840 ISS Ready for Procurement 15-Oct-14 A 25-Aug-14

2-W.04.02.01 CON0120 ESM Ready for Procurement 15-Oct-14 A 25-Aug-14

2-W.04.02.06 CON1320 SMI Ready for Procurement 15-Oct-14 A 25-Aug-14

2-W.09.02.01 SIX0930130 SIX - M1 Mirrors - PDR 15-Oct-14 A 15-Oct-14

2-W.08.02.03 ISS1910 AWARD:  XFAS Detector and Electronics 16-Oct-14 A 16-Dec-14

2-W.05.02.01 ESM0565 Receive Gratings Substrates 24-Oct-14 A 08-Oct-14

2-W.09.02.01 SIX0640 AWARD:  SIX M4 Mirrors & Tanks 24-Oct-14 A 14-Oct-14

2-W.05.02.01 ESM0925 ESM M4 Mirrors & Tanks - Contract Award 24-Oct-14 A 15-Oct-14

2-W.09.02.01 SIX5010 Monochromator Gratings Phase 2 - PPM Accept Requisition 29-Oct-14 A 02-Oct-14

2-W.04.03 CON1750 RECEIVE: Early Procurement Power Supplies 30-Oct-14 A 10-Oct-14

2-W.05.02.03 ESM0228 RECEIVE: Liquid He Cryocooler 31-Oct-14 A 14-Nov-14

2-W.04.03 CON2170 AWARD: Power Supply ($3,800 ea) 31-Oct-14 A 04-Feb-15

2-W.04.03 CON2210 RECEIVE: Power Supplies 31-Oct-14 A 13-May-15

2-W.07.02.03 ISR2400 PPM Accepts & Pins Req 03-Nov-14 A 26-Nov-14

2-W.04.03 CON2360 AWARD: Connectors 03-Nov-14 A 02-Jul-14

2-W.08.02.03 ISS2040 Mythen Detector System AWARD 04-Nov-14 A 04-Nov-14

2-W.10.02.03 SMI6240 AWARD: SMI Detector Additions 06-Nov-14 A 27-Jan-15

2-W.05.02.03 ESM1850 Preliminary Design Approved 07-Nov-14 A 03-Dec-14

2-W.10.02.03 SMI2551 PPM Accepts and Pins Req 10-Nov-14 A

2-W.05.02.03 ESM0176 RECEIVE: Double Goniometer Support 14-Nov-14 A 08-Apr-15

2-W.04.02.05 CON1080 SIX Ready for Procurement 14-Nov-14 A 19-Nov-14

2-W.10.02.03 SMI6011 PPM Accepts & Pins Req 21-Nov-14 A

2-W.07.02.01 ISR0620 AWARD: Dual Phase Plate Assembly 21-Nov-14 A 08-Dec-14

2-W.07.02.01 ISR0900 AWARD: Secondary Slits 25-Nov-14 A 12-Feb-15

2-W.07.02.01 ISR1040 AWARD: Double Harmonic Rejection Mirror 25-Nov-14 A 08-Dec-14

2-W.07.02.03 ISR1910 AWARD: KB Mirror 25-Nov-14 A 08-Dec-14

2-W.04.02.03 CON0700 AVAIL: Rack Ready for Equipment 28-Nov-14 A 04-Jun-15

2-W.04.02.01 CON0220 AVAIL: Rack Ready for Equipment 28-Nov-14 A 03-Nov-14

2-W.04.03 CON2390 RECEIVE: Connectors 28-Nov-14 A 10-Oct-14

2-W.09.02.03 SIX2660 Detector - PPM Accept Requisition 28-Nov-14 A 17-Dec-14

2-W.10 MSMI008 Receive Shutters & Start Install of All Beamline Shutters - Ready For NEXT Install  - INTER-PROJECT LINK 01-Dec-14 A

2-W.09.02.01 SIX5060 AWARD: Monochromator Gratings Phase 2 15-Dec-14 A 24-Feb-15

2-W.09.02.01 SIX0930120 SIX - M3 Mirrors - FDR 15-Dec-14 A 30-Oct-14

2-W.09.02.01 SIX0930140 SIX - M1 Mirrors - FDR 15-Dec-14 A 05-Nov-14

2-W.05 MESM020 Start procurement of ESM DAQ system 18-Dec-14 A 05-Oct-15

2-W.08.02.01 ISS0755 AWARD: Ion Pumps & Controllers 22-Dec-14 A 05-Dec-14

2-W.05.02.03 ESM0223 RECEIVE: Electronic End Station Monitoring 24-Dec-14 A 03-Feb-15

2-W.03.01 CMNU0470 AWARD: LN2 Piping 28-Dec-14 A 21-Nov-14

2-W.08.02.01 ISS0785 RECEIVE:  Ion Pumps & Controllers 29-Dec-14 A 05-Feb-15

2-W.04.02.02 CON0360 FXI Controls - Ready for Procurement 31-Dec-14 A 29-Dec-14

2-W.04.02.02 CON0460 AVAIL: Rack Ready for Equipment 31-Dec-14 A 03-Nov-14

2-W.01.02 M1FY1525 FY15 1st Quarter Funding Milestone 01-Jan-15 A 05-Jan-15

2-W.05.02.01 ESM4280100 ESM Pumps & Controllers - PPM Accept Requisition 05-Jan-15 A 01-May-15

2-W.09.02.01 SIX4067100 SIX Pumps & Controllers - PPM Accept Requisition 05-Jan-15 A 01-May-15

2-W.07.02.03 ISR2460 PPM Accepts & Pins Req 05-Jan-15 A 03-Mar-15

2011 2012 2013 2014 2015 2016 2017 2018

RECEIVE:  Monochromator Gratings Subs

PPM Accepts & Pins Req

ESM Vacuum Chamber - Start Procuremen

SIX EPU Vacuum Chamber - Start Procure

AWARD: ESM EPU 105

AWARD: SIX EPU

RECEIVE: Rotatable Parts

ISR Ready for Procurement

ISS Ready for Procurement

ESM Ready for Procurement

SMI Ready for Procurement

SIX - M1 Mirrors - PDR

AWARD:  XFAS Detector and Electronics

Receive Gratings Substrates

AWARD:  SIX M4 Mirrors & Tanks

ESM M4 Mirrors & Tanks - Contract Award

Monochromator Gratings Phase 2 - PPM A

RECEIVE: Early Procurement Power Supplies

RECEIVE: Liquid He Cryocooler

AWARD: Power Supply ($3,800 ea)

RECEIVE: Power Supplies

PPM Accepts & Pins Req

AWARD: Connectors

Mythen Detector System AWARD

AWARD: SMI Detector Additions

Preliminary Design Approved
PPM Accepts and Pins Req

RECEIVE: Double Goniometer Support

SIX Ready for Procurement
PPM Accepts & Pins Req

AWARD: Dual Phase Plate Assembly

AWARD: Secondary Slits

AWARD: Double Harmonic Rejection Mirror

AWARD: KB Mirror

AVAIL: Rack Ready for Equipment

AVAIL: Rack Ready for Equipment

RECEIVE: Connectors

Detector - PPM Accept Requisition
Receive Shutters & Start Install of All Be

AWARD: Monochromator Gratings Ph

SIX - M3 Mirrors - FDR

SIX - M1 Mirrors - FDR

Start procurement of ESM DA

AWARD: Ion Pumps & Controllers

RECEIVE: Electronic End Station Mon

AWARD: LN2 Piping

RECEIVE:  Ion Pumps & Controllers

FXI Controls - Ready for Procurement

AVAIL: Rack Ready for Equipment

FY15 1st Quarter Funding Milestone

ESM Pumps & Controllers - PPM A

SIX Pumps & Controllers - PPM Ac

PPM Accepts & Pins Req

Milestones Schedule

Run Date: 13-Oct-15,      Data Date: 01-Oct-15 Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

IPLs
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WBS Activity ID Activity Name WS Start BL Start WS Finish BL Finish WS Float

2-W.11.01 EPU1930 AWARD: ESM Vacuum Chamber 08-Jan-15 A 27-Mar-15

2-W.08.02.01 ISS0885 AWARD: Shielded Beam Transport 08-Jan-15 A 13-Jan-15

2-W.11.02 EPU1980 AWARD: SIX EPU Vacuum Chamber 08-Jan-15 A 27-Mar-15

2-W.03 MCM053 ISS Hutches Complete 09-Jan-15 A 07-Aug-14

2-W.08.02.02 ISS1590 ISS - Hutches (Shielded Enclosure) - Testing Complete - INTER-PROJECT LINK 09-Jan-15 A 07-Aug-14

2-W.07 MISR010 Receive Shutters & Start Install of All Beamline Shutters - Ready For NEXT Install  - INTER-PROJECT LINK 15-Jan-15 A

2-W.08.02.01 ISS0760 AWARD:  Vacuum Pumps Gauges & Controllers 19-Jan-15 A 27-Aug-14

2-W.05.02.01 ESM4280130 ESM Pumps & Controllers - Contract Award 30-Jan-15 A 20-Aug-15

2-W.07.02.01 ISR1465 Contract Award 30-Jan-15 A 13-Feb-15

2-W.07.02.03 ISR2050 AWARD: ESB Gas Handling System 30-Jan-15 A 06-Nov-14

2-W.07.02.03 ISR2490 Contract Award Area Detector 30-Jan-15 A 10-Aug-15

2-W.09.02.01 SIX4067130 SIX Pumps & Controllers - Contract Award 30-Jan-15 A 20-Aug-15

2-W.08.02.01 ISS0800 RECEIVE:  Vacuum Pumps Gauges & Controllers 30-Jan-15 A 26-Aug-15

2-W.05.02.03 ESM0270 Award: Scienta DA30 Analyzer 30-Jan-15 A 31-Dec-14

2-W.04.02.06 CON1420 AVAIL: Rack Ready for Equipment 30-Jan-15 A 03-Nov-14

2-W.09.02.03 SIX2430 AWARD: Spectrometer Arm & Grating Chamber 30-Jan-15 A 28-Apr-15

2-W.09.02.03 SIX2860 Spectrometer Gratings Rulings - PPM Accept Requisition 02-Feb-15 A 04-Mar-15

2-W.10.02.03 SMI1440 AWARD: CRL Focusing Optics 23-Feb-15 A 20-Feb-15

2-W.10.02.03 SMI2600 AWARD: Vacuum Sample Chamber 25-Feb-15 A 31-Dec-14

2-W.09.02.03 SIX2710 AWARD: Detector 26-Feb-15 A 30-Apr-15

2-W.08.02.04 ISS2495 Basic DAQ - Contract Award 27-Feb-15 A 31-Mar-15

2-W.10.02.03 SMI2900 AWARD: WAXS Positioning System 27-Feb-15 A 11-Nov-15

2-W.03 MCM055 SMI Hutches Complete 27-Feb-15 A 12-Sep-14

2-W.04.02.04 CON0940 AVAIL: Rack Ready for Equipment 27-Feb-15 A 03-Nov-14

2-W.08.02.03 ISS1740 Spectrometer Mechanics - PPM Accept Requisition 02-Mar-15 A 02-Feb-15

2-W.09.02.03 SIX2240 Sample Chamber & Parabolic Mirrors - PPM Accept Requisition 02-Mar-15 A 08-Oct-14

2-W.10.02.03 SMI2250 Double Crystal Deflector - PPM Accept Requisition 13-Mar-15 A 27-Jan-15

2-W.08.02.03 ISS2390 AWARD - Mech Equip/ Sample Chamber 18-Mar-15 A 03-Mar-15

2-W.03 MCM050 ESM Hutches Complete 18-Mar-15 A 22-Jul-14

2-W.06.02.01 FXI0090 Award Contract: PDS Package 20-Mar-15 A 12-Nov-14

2-W.08.02.01 ISS1505 AWARD: BPM Screen Diamonds 27-Mar-15 A 04-Dec-15

2-W.07.02.03 ISR2430 Contract Award Instrumented Six Circle 27-Mar-15 A 12-May-15

2-W.09.02.03 SIX2910 AWARD: Spectrometer Gratings Rul ings 30-Mar-15 A 17-Jul-15

2-W.05 MESM003 Complete: ESM Final Design 30-Mar-15 A 04-Jun-15

2-W.05.02.03 ESM1900 Final Design Approved 30-Mar-15 A 04-Jun-15

2-W.01.02 M1FY155 FY15 Mid Year Funding Milestone 01-Apr-15 A 01-Apr-15

2-W.05.02.01 ESM4230100 ESM Pipes & Bellows - PPM Accept Requisition 01-Apr-15 A 01-May-15

2-W.09.02.01 SIX4062100 SIX Pipes & Bellows - PPM Accept Requisition 01-Apr-15 A 01-May-15

2-W.07.02.01 ISR1314 Award Diamond Window 14-Apr-15 A

2-W.09.02.03 SIX1960 Sample Manipulator & Cryostat - PPM Accept Requisition 15-Apr-15 A 25-Nov-14

2-W.08.02.03 ISS1845 SBA Package:  PPM Accept & Pin Requisition 16-Apr-15 A 16-Apr-15

2-W.05.02.01 ESM4230130 ESM Pipes & Bellows - Contract Award 22-Apr-15 A 20-Aug-15

2-W.09.02.01 SIX4062130 SIX Pipes & Bellows - Contract Award 22-Apr-15 A 20-Aug-15

2-W.08.02.03 ISS2150 AWARD:  HHRM & Diagnostics 29-Apr-15 A 11-Dec-14

2-W.09.02.03 SIX2590 RECEIVE: Gratings Phase 1 30-Apr-15 A 09-Mar-15

2-W.11.01 EPU2230 Low Curent Power Supplies (ESM, SIX, & EPU 105) - PPM Accept Requisition 01-May-15 A 24-Jun-15

2-W.03.01 CMNU3135 Mechanical Utilities Design Complete - SIX 01-May-15 A 20-Mar-14

2-W.09.02.01 SIX1220 RECEIVE:  Plane Grating Monochromator 08-May-15 A 08-May-14

2-W.05 MESM022 Start assembly and installation of ESM components 12-May-15 A 20-Jul-15

2-W.04.03 CON2270 AWARD - Medium Sensitivi ty GigE 15-May-15 A 15-May-15

2-W.10.02.03 SMI2820 WAXS positioning system - Final Design Approved 15-May-15 A 26-Nov-15

2-W.10.02.03 SMI6070 AWARD: Vacuum Sample Stages 20-May-15 A 06-Jan-15

2-W.04.03 CON1810 AWARD: Linux Servers ($9,600 ea) 26-May-15 A 19-May-15

2011 2012 2013 2014 2015 2016 2017 2018

AWARD: ESM Vacuum Chamber

AWARD: Shielded Beam Transport

AWARD: SIX EPU Vacuum Chamber

ISS Hutches Complete

ISS - Hutches (Shielded Enclosure) - Te
Receive Shutters & Start Install of All B

AWARD:  Vacuum Pumps Gauges & Co

ESM Pumps & Controllers - Con

Contract Award

AWARD: ESB Gas Handling System

Contract Award Area Detector

SIX Pumps & Controllers - Con

RECEIVE:  Vacuum Pumps Gau

Award: Scienta DA30 Analyzer

AVAIL: Rack Ready for Equipment

AWARD: Spectrometer Arm & Gratin

Spectrometer Gratings Rulings - PPM

AWARD: CRL Focusing Optics

AWARD: Vacuum Sample Chamber

AWARD: Detector

Basic DAQ - Contract Award

AWARD: WAXS Positioning S

SMI Hutches Complete

AVAIL: Rack Ready for Equipment

Spectrometer Mechanics - PPM Acce

Sample Chamber & Parabolic Mirrors

Double Crystal Deflector - PPM Accep

AWARD - Mech Equip/ Sample Chamber

ESM Hutches Complete

Award Contract: PDS Package

AWARD: BPM Screen Diamonds

Contract Award Instrumented Six Circle

AWARD: Spectrometer Gratings R

Complete: ESM Final Design

Final Design Approved

FY15 Mid Year Funding Milestone

ESM Pipes & Bellows - PPM Accep

SIX Pipes & Bellows - PPM Accept 
Award Diamond Window

Sample Manipulator & Cryostat - PP

SBA Package:  PPM Accept & Pin R

ESM Pipes & Bellows - Contrac

SIX Pipes & Bellows - Contract 

AWARD:  HHRM & Diagnostics

RECEIVE: Gratings Phase 1

Low Curent Power Supplies (ESM

Mechanical Utilities Design Comple

RECEIVE:  Plane Grating Monochr

Start assembly and installation o

AWARD - Medium Sensitivi ty GigE

WAXS positioning system - 

AWARD: Vacuum Sample Stages

AWARD: Linux Servers ($9,600 ea)

Milestones Schedule

Run Date: 13-Oct-15,      Data Date: 01-Oct-15 Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

IPLs
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WBS Activity ID Activity Name WS Start BL Start WS Finish BL Finish WS Float

2-W.04.02.02 CON0400 RECEIVE: FXI Devices 28-May-15 A 13-May-15

2-W.04.02.03 CON0640 RECEIVE: ISR Devices 28-May-15 A 13-May-15

2-W.04.02.04 CON0880 RECEIVE: ISS Devices 28-May-15 A 13-May-15

2-W.04.02.05 CON1120 RECEIVE: SIX Devices 28-May-15 A 13-May-15

2-W.04.02.01 CON0160 RECEIVE: ESM Devices 28-May-15 A 13-May-15

2-W.04.02.06 CON1360 RECEIVE: SMI Devices 28-May-15 A 13-May-15

2-W.04.03 CON2310 RECEIVE - Medium Sensitivity GigE 28-May-15 A 12-Jun-15

2-W.11.01 EPU2290 AWARD: Low Curent Power Supplies (ESM, SIX,  & EPU 105) 28-May-15 A 14-Oct-15

2-W.09 MSIX020 Start procurement of SIX DAQ system 01-Jun-15 A 27-Aug-15

2-W.04.02.02 CON0510 FXI Devices - Ready for Beamline Integrated Testing 03-Jun-15 A 16-Sep-15

2-W.09.02.03 SIX2010 AWARD:  Sample Manipulator & Cryostat 03-Jun-15 A 16-Apr-15

2-W.08.02.03 ISS1790 AWARD:  Spectrometer Mechanics 05-Jun-15 A 20-May-15

2-W.08.02.03 ISS1905 SBA Package: AWARD 05-Jun-15 A 09-Jul-15

2-W.05.02.01 ESM4175 ESM Cold Aperture and Differential  Pumping - Contract Award 15-Jun-15 A 29-May-15

2-W.07.02.01 ISR1215 Five DOF Table PPM Accepts & Pins Req 18-Jun-15 A 17-Feb-15

2-W.04.03 CON1850 RECEIVE: Linux Servers 23-Jun-15 A 23-Jun-15

2-W.01.02 M1FY1575 FY15 3rd Quarter Funding Milestone 01-Jul-15 A 01-Jul-15

2-W.05.02.01 ESM1350 Receive:  Slits 01-Jul-15 A 17-Jul-15

2-W.04.03 CON232005 AWARD - Low Sensitivity GigE 01-Jul-15 A 15-Sep-15

2-W.09.02.03 SIX2290 AWARD: Sample Chamber 02-Jul-15 A 02-Mar-15

2-W.03.02 CMPPS320 Cables and Conduits Installed and Tested in Hutch - ESM 03-Jul-15 A 05-Jun-15

2-W.08.02.03 ISS0625 AWARD: Sample Handl ing System 13-Jul-15 A 22-Oct-14

2-W.04.03 CON232008 RECEIVE - Low Sensitivity GigE 15-Jul-15 A 13-Oct-15

2-W.04.03 CON232505 AWARD - Optics (Lenses & Mounts) 15-Jul-15 A 15-May-15

2-W.07.02.01 ISR1245 Five DOF Table Contract Award 27-Jul-15 A 27-Jul-15

2-W.08.02.01 ISS1615 AWARD Ammendment: Hinge & Slit 29-Jul-15 A 05-Dec-14

2-W.10 MSMI010 Start procurement of SMI DAQ system 03-Aug-15 A 30-Nov-15

2-W.05.02.01 ESM0410 Receive:  ESM Monochromator System 03-Aug-15 A 14-Dec-15

2-W.10.02.03 SMI1951 PPM Accepts and Pins Req 13-Aug-15 A

2-W.09.02.01 SIX4026100 SIX Cold Aperture and Differential Pumping - Contract Award 14-Aug-15 A 29-May-15

2-W.05.02.04 ESM2000 Receive: Basic DAQ 28-Aug-15 A 09-Nov-15

2-W.05.02.03 ESM0310 RECIEVE: Scienta DA30 Analyzer 01-Sep-15 A 08-Jul-15

2-W.04.03 CON232508 RECEIVE - Optics (Lenses & Mounts) 16-Sep-15 A 12-Jun-15

2-W.05.02.01 ESM0570 Receive Middle Energy Ruling (NEL) 16-Sep-15 A 17-Sep-15

2-W.05.02.01 ESM0580 Receive High Energy Ruling (NEL) 16-Sep-15 A 17-Sep-15

2-W.05.02.01 ESM0562 Receive Middle Energy Ruling (Horiba) 16-Sep-15 A 17-Sep-15

2-W.05.02.01 ESM0563 Receive High Energy Ruling (Horiba) 16-Sep-15 A 17-Sep-15

2-W.06.02.02 FXI0860 FXI - Hutches (Shielded Enclosure) - Ready for Testing 24-Sep-15 A 01-Oct-15

2-W.08.02.01 ISS1535 RECEIVE:  BPM Screen Diamonds 01-Oct-15 31-Mar-16 232

2-W.08.02.03 ISS1940 Lens Package: PPM Accept & Pin Requisition 01-Oct-15 13-Feb-15 75

2-W.03.05 MCM052 ISR Hutches Complete 01-Oct-15 22-Sep-14 182

2-W.03.02 MCM200 Complete: Common Beamline Systems PPS Design 01-Oct-15 10-Mar-15 251

2-W.03.02 CMPPS150 Design review with IWG - ESM 01-Oct-15 06-Mar-15 193

2-W.03.02 CMPPS550 Design review with IWG - ISR 01-Oct-15 10-Mar-15 153

2-W.03.02 CMPPS950 Design review with IWG - ISS 01-Oct-15 24-Apr-15 163

2-W.03.02 CMPPS1560 Design review with IWG - SIX 01-Oct-15 24-Apr-15 143

2-W.03.02 CMPPS1960 Design review with IWG - SMI 01-Oct-15 10-Mar-15 251

2-W.04.03 CON2010 AWARD - High Sensitivi ty GigE 08-Oct-15 15-Jan-15 222

2-W.03.01 CMNU940 Mechanical Utilities Design Complete - ESM 08-Oct-15 22-May-14 246

2-W.03.01 CMNU3360 Completion of  mechanical utilities - SIX 15-Oct-15 29-May-15 177

2-W.03.01 CMNU935 Electrical Utilities Design Complete - ISR 15-Oct-15 15-Jul-14 242

2-W.04.02.05 CON1180 AVAIL: Rack Ready for Equipment 15-Oct-15 03-Nov-14 207

2-W.03.02 CMPPS720 Cables and Conduits Installed and Tested in Hutch - ISR 16-Oct-15 20-Apr-15 173

2011 2012 2013 2014 2015 2016 2017 2018

RECEIVE: FXI Devices

RECEIVE: ISR Devices

RECEIVE: ISS Devices

RECEIVE: SIX Devices

RECEIVE: ESM Devices

RECEIVE: SMI Devices

RECEIVE - Medium Sensitivity GigE

AWARD: Low Curent Power S

Start procurement of SIX DAQ s

FXI Devices - Ready for Beaml

AWARD:  Sample Manipulator & C

AWARD:  Spectrometer Mechanics

SBA Package: AWARD

ESM Cold Aperture and Differenti

Five DOF Table PPM Accepts & P

RECEIVE: Linux Servers

FY15 3rd Quarter Funding Milestone

Receive:  Slits

AWARD - Low Sensitivity GigE

AWARD: Sample Chamber

Cables and Conduits Installed an

AWARD: Sample Handl ing System

RECEIVE - Low Sensitivity GigE

AWARD - Optics (Lenses & Mounts)

Five DOF Table Contract Award

AWARD Ammendment: Hinge & Slit

Start procurement of SMI DA

Receive:  ESM Monochroma
PPM Accepts and Pins Req

SIX Cold Aperture and Different

Receive: Basic DAQ

RECIEVE: Scienta DA30 Analyzer

RECEIVE - Optics (Lenses & M

Receive Middle Energy Ruling

Receive High Energy Ruling (NEL)

Receive Middle Energy Ruling

Receive High Energy Ruling (H

FXI - Hutches (Shielded Enclo

RECEIVE:  BPM Screen

Lens Package: PPM Accept & 

ISR Hutches Complete

Complete: Common Beamline 

Design review with IWG - ESM

Design review with IWG - ISR

Design review with IWG - ISS

Design review with IWG - SIX

Design review with IWG - SMI

AWARD - High Sensitivi ty GigE

Mechanical Utilities Design Co

Completion of  mechanical ut

Electrical Utilities Design Com

AVAIL: Rack Ready for Equipm

Cables and Conduits Installed

Milestones Schedule

Run Date: 13-Oct-15,      Data Date: 01-Oct-15 Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

IPLs
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WBS Activity ID Activity Name WS Start BL Start WS Finish BL Finish WS Float

2-W.10.02.03 SMI2940 RECEIVE: WAXS Positioning System 20-Oct-15 30-Mar-16 199

2-W.03.01 CMNU870 Completion of  mechanical utilities - ESM 21-Oct-15 29-May-15 181

2-W.05.02.03 ESM0360 All Pressure Temperature Equipment Recieved 22-Oct-15 31-Mar-15 217

2-W.03.01 CMNU1775 Electrical Utilities Desgin Complete - ISS 22-Oct-15 15-Jul-14 237

2-W.03.01 CMNU3455 Electrical Utilities Desgin Complete - SMI 22-Oct-15 15-Jul-14 237

2-W.03.01 CMNU1300 Completion of  electrical utilities - ISR 23-Oct-15 25-Dec-14 196

2-W.03.03 CMEPS300 Production EPS units delivered and tested - ESM 23-Oct-15 18-Aug-15 227

2-W.03.03 CMEPS700 Production EPS units delivered and tested - ISR 23-Oct-15 03-Sep-15 227

2-W.03.03 CMEPS1100 Production EPS units delivered and tested - ISS 23-Oct-15 03-Sep-15 227

2-W.03.03 CMEPS1500 Production EPS units delivered and tested - SIX 23-Oct-15 27-Aug-15 227

2-W.03.03 CMEPS1900 Production EPS units delivered and tested - SMI 23-Oct-15 03-Sep-15 227

2-W.03.01 CMNU1455 Mechanical Utilities Design Complete - ISR 26-Oct-15 06-Jun-14 235

2-W.03.01 CMNU2295 Mechanical Utilities Design Complete - ISS 28-Oct-15 06-Jun-14 163

2-W.03.01 CMNU095 Electrical Utilities Desgin Complete - ESM 28-Oct-15 15-Jul-14 233

2-W.03.01 CMNU2520 Completion of  mechanical utilities - ISS 30-Oct-15 29-May-15 120

2-W.03.01 CMNU4200 Completion of  mechanical utilities - SMI 04-Nov-15 29-May-15 128

2-W.03.01 CMNU490 Completion  of electrical utilities - ESM 05-Nov-15 03-Apr-15 137

2-W.09.02.01 SIX0930195 SIX - RECEIVE:  M1 Chamber 11-Nov-15 18-Sep-15 179

2-W.04.03 CON2050 RECEIVE: Al l Early Procurement  Optics Cameras Components 12-Nov-15 13-May-15 222

2-W.05.02.03 ESM0198 RECEIVE: Vacuum Chamber 17-Nov-15 08-Apr-15 160

2-W.03.02 CMPPS1330 Cables and Conduits Installed and Tested in Hutch - SIX 17-Nov-15 22-Jun-15 151

2-W.03.04 CM0760 Control Station; Installation complete - SIX 18-Nov-15 12-Nov-15 218

2-W.03.02 CMPPS1730 Cables and Conduits Installed and Tested in Hutch - SMI 24-Nov-15 15-May-15 138

2-W.03.01 MCM190 Complete: Common Beamline Systems Electrical Utilities Design 24-Nov-15 15-Jul-14 216

2-W.03.01 CMNU3820 Completion of  electrical utilities - SMI 24-Nov-15 17-Dec-14 116

2-W.03.01 CMNU2615 Electrical Utilities Desgin Complete - SIX 24-Nov-15 15-Jul-14 216

2-W.11.01 EPU1945 RECEIVE:  ESM Vacuum Chamber 26-Nov-15 29-Oct-15 214

2-W.03.02 CMPPS1120 Cables and Conduits Installed and Tested in Hutch - ISS 30-Nov-15 26-Jun-15 144

2-W.03.01 MCM195 Complete: Common Beamline Systems Mechanical Utilities Design 30-Nov-15 06-Jan-16 212

2-W.03.01 CMNU3975 Mechanical Utilities Design Complete - SMI 30-Nov-15 06-Jun-14 212

2-W.12.02 IDIS1036 Winter 2015 Shutdown 30-Nov-15* 132

2-W.03.01 CMNU2140 Completion of  electrical utilities - ISS 02-Dec-15 12-Dec-14 99

2-W.03.04 CMCS0144 Utilities Installation Complete - ISS 02-Dec-15 09-Oct-15 210

2-W.05.02.03 ESM0203 RECEIVE: Granite Table 22-Dec-15 08-Apr-15 106

2-W.07.02.03 ISR2180 AWARD: Laser Interlocks 23-Dec-15 22-May-15 56

2-W.10.02.03 SMI2000 AWARD: SAXS/WAXS Beam Chamber 29-Dec-15 08-Oct-15 22

2-W.03.01 MCM255 Complete: Common Beamline Systems Mechanical Utilities Install 31-Dec-15 10-May-16 190

2-W.03.01 CMNU1680 Completion of  mechanical utilities - ISR 31-Dec-15 29-May-15 150

2-W.03.04 CMCS0244 Utilities Installation Complete - ISR 31-Dec-15 18-Aug-15 165

2-W.03.01 MCM250 Complete: Common Beamline Systems Electrical Utilities Install 04-Jan-16 13-May-16 189

2-W.03.01 CMNU2980 Completion of  electrical utilities - SIX 04-Jan-16 12-Dec-14 124

2-W.03.05 MCM060 Hutch Electrical and Mechanical Utilities Complete 04-Jan-16 13-May-16 189

2-W.03.04 CM0581 Utilities Installation Complete - ESM,SMI,SIX 04-Jan-16 25-Aug-15 179

2-W.09.02.01 SIX5090 RECEIVE: Monochromator Gratings Phase 2 04-Jan-16 09-Feb-16 104

2-W.07.02.03 ISR2385 RECEIVE: Base Diffractometer Parts 06-Jan-16 03-May-16 187

2-W.08.02.03 ISS1985 Lens Package: AWARD 25-Jan-16 04-Jun-15 75

2-W.11.01 EPU1100077 ESM EPU 57 - Recieved at BNL 25-Jan-16 17-Jun-16 65

2-W.03.02 CMPPS1170 System Complete (except shutter) - ISS 26-Jan-16 27-Jun-16 174

2-W.10.02.01 SMI0530 AWARD: Non-Optics Beamline Components 29-Jan-16 11-Jun-15 132

2-W.03.02 CMPPS1200 Completion of  PPS - ISS 02-Feb-16 22-Jun-16 169

2-W.10.02.03 SMI6075 AWARD: Vacuum Detector Chamber 03-Feb-16 15-May-15 66

2-W.11.01 MEPU015 ESM EPU 105  - Recieved at BNL 04-Feb-16 15-Jul-16 167

2-W.08.02.01 ISS1440 ISS PDS Ready for Integration 26-Feb-16 09-Nov-15 132

2011 2012 2013 2014 2015 2016 2017 2018

RECEIVE: WAXS Positio

Completion of  mechanical ut

All Pressure Temperature Equ

Electrical Utilities Desgin Com

Electrical Utilities Desgin Com

Completion of  electrical utili

Production EPS units deliver

Production EPS units deliver

Production EPS units deliver

Production EPS units deliver

Production EPS units deliver

Mechanical Utilities Design C

Mechanical Utilities Design C

Electrical Utilities Desgin Co

Completion of  mechanical u

Completion of  mechanical u

Completion  of electrical utili

SIX - RECEIVE:  M1 Chamber

RECEIVE: Al l Early Procurem

RECEIVE: Vacuum Chamber

Cables and Conduits Installe

Control Station; Installation c

Cables and Conduits Installe

Complete: Common Beamlin

Completion of  electrical util

Electrical Utilities Desgin Co

RECEIVE:  ESM Vacuum Ch

Cables and Conduits Install

Complete: Common Beaml

Mechanical Utilities Design 
Winter 2015 Shutdown

Completion of  electrical uti

Utilities Installation Comple

RECEIVE: Granite Table

AWARD: Laser Interlocks

AWARD: SAXS/WAXS Beam

Complete: Common Be

Completion of  mechanical

Utilities Installation Compl

Complete: Common Be

Completion of  electrical u

Hutch Electrical and M

Utilities Installation Compl

RECEIVE: Monochromato

RECEIVE: Base Diffrac

Lens Package: AWARD

ESM EPU 57 - Reciev

System Complete (ex

AWARD: Non-Optics Beam

Completion of  PPS - ISS

AWARD: Vacuum Detector
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WBS Activity ID Activity Name WS Start BL Start WS Finish BL Finish WS Float

2-W.03.03 CMEPS1159 Beamline Optics Pkgs Installation Complete (except for Collimating Mirror) - ISS 26-Feb-16 10-Aug-16 147

2-W.08.02.01 ISS1645 RECEIVE:  Hinge & Slit 29-Feb-16 07-Dec-15 121

2-W.03.04 CMCS0160 Control Station; Installation Complete - ISS 03-Mar-16 20-May-16 148

2-W.03.04 CMCS0143 Optics Installation Complete - ISS 03-Mar-16 15-Apr-16 148

2-W.03.03 CMNMS24 EPS ready for beamline equipment - ISS 04-Mar-16 09-Jun-16 147

2-W.03.03 CMEPS1200 Completion of  EPS - ISS 04-Mar-16 08-Sep-16 147

2-W.04.02.04 CON0990 ISS Ready for Beamline Integrated Testing 04-Mar-16 13-Jun-16 127

2-W.08.01.01 MISS040 ISS PDS Ready for IRR 04-Mar-16 176

2-W.03.04 CM0710 Utilities Installation Complete - SIX 07-Mar-16 18-Sep-15 146

2-W.03.04 CM0700 Optics Installation Complete - SIX 07-Mar-16 22-Jan-16 146

2-W.03.04 CMCS0243 Optics Installation Complete - ISR 15-Mar-16 15-Mar-16 115

2-W.07.02.03 ISR2220 RECEIVE: Laser Interlock 21-Mar-16 14-Mar-16 56

2-W.03.03 CMEPS1959 Beamline Optics Pkgs Installation Complete - SMI 28-Mar-16 07-Dec-15 126

2-W.05.02.01 ESM1790 ESM PDS Ready for Integration 31-Mar-16 29-Feb-16 108

2-W.09.02.03 SIX2930 RECEIVE: Gratings Phase 2 05-Apr-16 05-Apr-16 85

2-W.07.01.01 MSIR006 ISR Controls Available 15-Apr-16 16-Dec-15 97

2-W.04.02.03 CON0750 ISR Contrls Ready for Beamline Integrated Testing 15-Apr-16 13-Jun-16 97

2-W.04.02.01 CON0270 ESM Devices - Ready for Beamline Integrated Testing 15-Apr-16 13-Jun-16 97

2-W.03.04 CM0600 Control Station; Installation complete - ESM,SMI,SIX 25-Apr-16 22-Jun-16 101

2-W.03.04 CM0579 Optics Installation Complete - ESM,SMI,SIX 25-Apr-16 29-Mar-16 101

2-W.12.02 IDIS1037 Spring 2016 Shutdown 02-May-16* 26

2-W.09.02.03 SIX2030 RECEIVE: Sample Manipulator & Cryostat 04-May-16 02-May-16 44

2-W.10.02.03 SMI6105 Receive: Vacuum Detector Chamber 09-May-16 20-Aug-15 66

2-W.05.01.01 MESM030 ESM Beamline Available & Ready For IRR 10-May-16 15-Jul-16 100

2-W.03.03 CMEPS359 Beamline Optics Pkgs Installation Complete - ESM 10-May-16 15-Jun-16 95

2-W.09.02.03 SIX2450 RECEIVE: SIX Beamline Spectrometer Arm System 12-May-16 06-May-16 58

2-W.08.02.03 ISS1995 Lens Package: RECEIVE 17-May-16 26-Jan-16 75

2-W.04.02.05 CON1230 SIX Ready for Beamline Integrated Testing 20-May-16 13-Jun-16 72

2-W.03.03 CMEPS008 Beamline Optics Pkgs Installation Complete - ISR 26-May-16 12-May-16 83

2-W.09.02.03 SIX2730 RECEIVE: Detector 26-May-16 10-Aug-16 79

2-W.03.02 CMPPS370 System Complete (except shutter) - ESM 27-May-16 26-May-16 87

2-W.03.02 CMPPS770 System Complete (except shutter) - ISR 27-May-16 31-May-16 87

2-W.03.04 CMCS0260 Control Station; Installation Complete - ISR 31-May-16 19-Apr-16 86

2-W.03.02 CMPPS400 Completion of  PPS - ESM 06-Jun-16 20-Jun-16 82

2-W.03.02 CMPPS800 Completion of  PPS - ISR 06-Jun-16 22-Jun-16 82

2-W.03.03 CMNMS13 EPS ready for beamline equipment - ISR 06-Jun-16 02-Jun-16 82

2-W.03.03 CMEPS800 Completion of  EPS - ISR 06-Jun-16 02-Jun-16 82

2-W.07.01.01 MISR013 ISR - Photon Delivery System Ready for IRR 07-Jun-16 111

2-W.03.05 MCM040 Complete installation of common beamline system components 08-Jun-16 03-Aug-16 80

2-W.03.05 CMNMS11 All Beamline equipment delivery complete 08-Jun-16 03-Aug-16 80

2-W.03.03 CMEPS1559 Beamline Optics Pkgs Installation Complete - SIX 08-Jun-16 16-Jun-16 75

2-W.09 SIX1410 SIX PDS Ready for Integration 08-Jun-16 11-Apr-16 60

2-W.03.03 CMNMS33 EPS ready for beamline equipment - SMI 17-Jun-16 18-Nov-15 73

2-W.03.03 CMEPS1991 Completion of  EPS - SMI 17-Jun-16 28-Jan-16 73

2-W.04.02.06 CON1470 SMI Ready for Beamline Integrated Testing 29-Jun-16 22-Aug-16 45

2-W.03.03 CMNMS03 EPS ready for beamline equipment - ESM 30-Jun-16 22-Sep-16 64

2-W.03.03 CMEPS400 Completion of  EPS - ESM 30-Jun-16 03-Aug-16 64

2-W.10.02.03 SMI2050 RECEIVE: SAXS/WAXS Beam Chamber 05-Jul-16 28-Jun-16 22

2-W.09.02.03 SIX2310 RECEIVE: Sample Chamber 07-Jul-16 01-Jul-16 0

2-W.10.01.01 MSMI030 SMI Beamline Available 02-Aug-16 13-Sep-16 22

2-W.03.03 CMNMS23 EPS ready for beamline equipment - SIX 11-Aug-16 05-Aug-16 35

2-W.03.03 MCM270 Complete: Common Beamline Systems EPS Install 11-Aug-16 22-Sep-16 35

2-W.03.03 CMEPS1600 Completion of  EPS - SIX 11-Aug-16 05-Aug-16 35
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WBS Activity ID Activity Name WS Start BL Start WS Finish BL Finish WS Float

2-W.07.01.01 MSIR008 ISR Beamline Available 18-Aug-16 07-Jun-16 10

2-W.12.02 IDIS1038 Summer 2016 Shutdown 23-Aug-16* 7

2-W.08.01.01 MISS030 ISS Beamline Available 30-Aug-16 26-Aug-16 22

2-W.09.01.01 MSIX030 SIX Beamline Available 01-Sep-16 30-Sep-16 20

2-W.03.02 MCM260 Complete: Common Beamline Systems PPS Install 22-Sep-16 22-Jun-16 6

2-W.03.02 CMPPS1380 System Complete (except shutter) - SIX 22-Sep-16 27-Jun-16 6

2-W.03.02 CMPPS1780 System Complete (except shutter) - SMI 22-Sep-16 27-Jun-16 6

2-W.03.02 CMPPS1410 Completion of  PPS - SIX 29-Sep-16 20-Jul-16 1

2-W.03.02 CMPPS1810 Completion of  PPS - SMI 29-Sep-16 20-Jul-16 1

2-W.01.01 M2085 Internal Early Project Completion - Beamlines 30-Sep-16 0

2-W.04.01 MCON020 Controls System Complete 30-Sep-16 14-Sep-16 0
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